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IMPORTANT
SPECIAL NOTICES

SURETY 2000
Caltrans is conducting a pilot program in cooperation with Surety 2000, to test electronic bond verification systems.
The purpose of the pilot program is to test the use of Surety 2000 for verifying a bidder's bond electronically.

Surety 2000 is an Internet-based surety verification and security system, developed in conjunction with the surety
industry. Surety agents may contact Surety 2000 at 1-800-660-3263.

Bidders are encouraged to participate in the pilot program. To participate, the bidder is asked to provide the
"Authorization Code" provided by Surety 2000, on a separate sheet, together with the standard bidder's bond
required by the specifications. The bidder's surety agent may obtain the "Authorization Code" from Surety 2000.

The Department will use the "Authorization Code" to access the Surety 2000 database, and independently verify the
actual bidder's bond and document the functioning of the Surety 2000 system.

"Authorization Codes" will be used only to verify bidder's bonds, and only as part of the pilot program. The use of
"Authorization Codes" will not be accepted in lieu of the bidder's bond or other bidder's security required in the
specifications during the pilot study.

The function of the Surety 2000 system is to provide an easier way for Contractors to protect their bid security, and
to discourage fraud. This system is available to all California admitted sureties and surety agents.

The results of the pilot study will be tabulated, and at some time in the future, the Department may consider
accepting electronic bidder's bond verification in lieu of the bidder's bond specified.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

Al0A
Al10B
T10
T10A
T14
RS1
RS2
RS4

Abbreviations

Symbols

Traffic Control System for Lane Closure On Freeways and Expressways

Traffic Control System for Lane and Complete Closures On Freeways and Expressways
Traffic Control System for Ramp Closure

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Roadside Signs, Typical Installation Details No. 4
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State Project with DVBE Goals (03-08-00)

DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 04-292864
04-Ala-880-54.6/54.9

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN ALAMEDA COUNTY IN OAKLAND AT PORT OF OAKLAND CONNECTOR
VIADUCT FROM 14TH STREET TO WEST GRAND AVENUE

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on July 11, 2000, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN ALAMEDA COUNTY IN OAKLAND AT PORT OF OAKLAND
CONNECTOR VIADUCT FROM 14TH STREET TO WEST GRAND AVENUE

General work description: Clean and Paint Bridge.

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.

No prebid meeting is scheduled for this project.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or a Class C-33 license.

The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint
venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of
General Services, Office of Small Business Certification and Resources at the time of bid opening in conformance with the
provisions in Section 2-1.05, "Small Business Preference," of the special provisions, and Section 1896 et seq, Title 2,
California Code of Regulations. A form for requesting a "Small Business" preference is included with the bid documents.
Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small
Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA 95814, Telephone No.
(916) 322-5060.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public
Contract Code. (See Sections 2 and 3 of the special provisions.) A form for indicating whether bidders are or are not a
"California company" is included in the bid documents and is to be filled in and signed by all bidders.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and

Contract No. 04-292864
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authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.

The successful bidder shall furnish a payment bond and a performance bond.
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is
to be done have been determined by the Director of the California Department of Industrial Relations. These wages are set
forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the
District Director of Transportation for the district in which the work is situated, and available from the California Department
of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. Future effective general prevailing wage rates which
have been predetermined and are on file with the Department of Industrial Relations are referenced but not printed in the
general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated June 12, 2000

SGT

Contract No. 04-292864
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

04-292864
Item Item Code Item Unit of Measure | Estimated Quantity
1 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
®
2 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
©)
3 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 5
®)
4 590106 CLEAN STRUCTURAL STEEL (EXISTING BRIDGE) | LS LUMP SUM
5 590111 PAINT STRUCTURAL STEEL (EXISTING BRIDGE) LS LUMP SUM
A
6 999990 MOBILIZATION LS LUMP SUM

Contract No. 04-292864
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 04-292864

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications. In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the name and address of
each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract
portions of the work. The list of subcontractors shall also set forth the portion of work that will be performed by each
subcontractor listed. A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

Submit request for substitution of an "or equal” item, and the data substantiating the request to the Department of
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660,
Oakland, CA 94623-0660, so that the request is received by the Department by close of business on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening.

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veterans Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum
opportunity to participate in the performance of contracts financed solely with state funds. The Contractor shall ensure that
DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and
reasonable steps for this assurance. The Contractor shall not discriminate on the basis of race, color, national origin, or sex in
the award and performance of subcontracts. Failure to carry out the requirements of this paragraph shall constitute a breach
of contract and may result in termination of this contract or other remedy the Department may deem appropriate.
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Bidder's attention is directed to the following:

A

"Disabled Veteran Business Enterprise” (DVBE) means a business concern certified as a DVBE by the Office of
Small Business Certification and Resources, Department of General Services.

A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
or vendor of material or supplies.

Credit for DVBE prime contractors will be 100 percent.

A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DVBE joint
venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint
venture. The DVBE joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE
Information form required in Section 2-1.04, "Submission of DVBE Information,” elsewhere in these special
provisions.

A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for
the material unless the vendor manufactures or substantially alters the goods.

Credit for trucking by DVBEs will be as follows:

1. One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own
trucks, tractors and employees.

2. Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."”

3. One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all
trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing
that all trucks are owned by DVBEs, and a signed statement on the “certified roster" that indicates that 100
percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4. Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed
agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE
truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of
trucks are owned by DVBE truckers, and a signed statement on the "certified roster” that indicates that at least
20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

The "certified roster" referred to herein shall conform to the requirements in Section 2-1.04, "Submission Of DVBE
Information," elsewhere in these special provisions.

DVBEs and DVBE joint venture partners must be certified DVBES as determined by the Department of General
Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA
95814, on the date bids for the project are opened before credit may be allowed toward the DVBE goal. It is the
Contractor's responsibility to verify that DVBEs are certified.

Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in
termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03 DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for
this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DVBE participation.

The Office of Small Business Certification and Resources, Department of General Services, may be contacted at
(916) 322-5060 or visit their internet web site at http://www.osmb.dgs.ca.gov/ for program information and certification
status. The Department's Business Enterprise Program may also be contacted at (916) 227-9599 or the internet web site at
http://www.dot.ca.gov/hg/bep/.

Contract No. 04-292864
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2-1.04 SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form
included in the Proposal. If this information is not submitted with the bid, the DVBE information forms shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBESs and to select those portions of the work or
material needs consistent with the available DVBES to meet the goal for DVBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low
bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street,
Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m.
on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening. DVBE information sent by
U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not
including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth
day following bid opening. Failure to submit the required DVBE information by the time specified will be grounds for
finding the bid or proposal nonresponsive. Other bidders need not submit DVBE information unless requested to do so by
the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made. To
establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good
faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal
should also include their adequate good faith efforts information along with their DVBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description
of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the
DVBE that it is participating in the contract. A copy of the DVBE's quote will serve as written confirmation that the DVBE
is participating in the contract. When 100 percent of a contract item of work is not to be performed or furnished by a DVBE,
a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE
information, including the planned location of that work. The work that a DVBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers
and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to
be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.
The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck
numbers, owner's name, Public Utilities Commission Cal-T numbers, and the DVBE certification numbers. The roster must
indicate that all revenue paid by the broker will be paid to DVBEs listed on the “certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of
the broker's trucks to be used must be included. The “certified roster" must indicate that at least 20 percent of the broker's
trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission
Cal-T numbers, and the DVBE certification number. The roster must indicate that at least 20 percent of the revenue paid by
the broker will be paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the
Department, of documentary evidence that all of the following actions were taken:

A. Contact was made with the Office of Small Business Certification and Resources (OSBCR), Department of General
Services or their web site at http://www.osmb.dgs.ca.gov/ to identify Disabled Veteran Business Enterprises.

B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time
limits imposed by the Department do not permit that advertising.

C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.

D. Available Disabled Veteran Business Enterprises were considered.

2-1.05 SMALL BUSINESS PREFERENCE

Attention is directed to "Award and Execution of Contract"” of these special provisions.

Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq
and Title 2, California Code of Regulations, Section 1896, et seq.

Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be
certified as Small Business by the Department of General Services, Office of Small Business Certification and Resources,
1531 "I" Street, Second Floor, Sacramento, CA 95814.
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To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in
the Proposal and shall attach a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form. The bidder's signature on the Request for Small Business Preference certifies, under penalty
of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of
perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either
certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted
Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply
if:

A. The lowest responsible bid for the project exceeds $100,000; and
B. The project work to be performed requires a Class A or a Class B contractor's license; and
C. Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

2-1.06 CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract"” of these special provisions.

In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be
granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.

B. Has its principal place of business in a state in which there is no local contractor preference on construction
contracts.

C. Has its principal place of business in a state in which there is a local contractor construction preference and the
contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal. The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DVBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, vendor
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.
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Attention is also directed to "Small Business Preference” of these special provisions. Any bidder who is certified as a
Small Business by the Department of General Services, Office of Small Business Certification and Resources will be allowed
a preference in the award of this contract, if it be awarded, under the following conditions:

A. The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small
Business Preference included with the bid documents and attached a copy of their Office of Small Business
Certification and Resources (OSBCR) small business certification letter to the form; and

B. The bidder filled out and signed the Request for Small Business Preference form included with the bid documents
and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000. If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.

The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by
the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company™ and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 70 WORKING DAY beginning on the
fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $425 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory,” the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract. When a reference is made in the specifications to the "Transportation
Laboratory,” the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.
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NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM
(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor
Nondiscrimination,” of the Standard Specifications, which is applicable to all nonexempt State contracts and
subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications™ set forth
therein. The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or

more.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A

B.

Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments,” of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety,” of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A

Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.
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The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with the
Surface Mining and Reclamation Act of 1975.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the ashestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.
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5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.08 SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of
materials purchased from certified DVBE suppliers. The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5-1.086 PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2-1.04, "Submission of DVBE
Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other
sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A. The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DVBE becomes bankrupt or insolvent.

C. The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.

D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.

G. It would be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting,”" of the Standard Specifications, Section 2,
"Proposal Requirements and Conditions," Section 2-1.04, "Submission of DVBE Information,” and Section 3, "Award and
Execution of Contract,” of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 3-1.01A, "DVBE Information," of these special provisions is in addition
to the subcontractor information required to be furnished in Section 8-1.01, "Subcontracting,” and Section 2-1.054, "Required
Listing of Proposed Subcontractors,” of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded. As a part of this
requirement:
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A. No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department,
and

B. If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good
faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that
DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.11 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications and these special provisions.
No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.12 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dbA
at a distance of 15 m. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the inch-pound (Imperial) system which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.
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C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material as specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS IMPERIAL SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT, ASTM Designation: A 82

METRIC SIZE SHOWN ON THE PLANS US CUSTOMARY UNITS SIZE TO BE SUBSTITUTED
mm?2 inch? x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW?26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MWS50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW?70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION EQUIVALENT IMPERIAL BAR DESIGNATION
NUMBER SHOWN ON THE PLANS NUMBER TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

The sizes in the following tables of materials and products are exact conversions of metric sizes of materials and
products and are listed as acceptable equivalents:

CONVERSION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS, ASTM
Designation: A 307 or AASHTO Designation: M 314, Grade 36 or 55, and
(2) HIGH STRENGTH STEEL FASTENERS, ASTM Designation: A 325 or

A 449
METRIC SIZE SHOWN ON THE PLANS EQUIVALENT IMPERIAL SIZE
mm inch
6, or 6.35 1/4
8or7.94 5/16
10, or 9.52 3/8
11,0r 11.11 7/16
13 0or 12.70 1/2
14, or 14.29 9/16
16, or 15.88 5/8
19, or 19.05 3/4
22, 0r 22.22 7/8
24, 25, or 25.40 1
29, or 28.58 1-1/8
32, or 31.75 1-1/4
35, or 34.93 1-3/8
38 or 38.10 1-1/2
44, or 44.45 1-3/4
51, or 50.80 2
57, 0r57.15 2-1/4
64, or 63.50 2-1/2
70 or 69.85 2-3/4
76, or 76.20 3
83, or 82.55 3-1/4
89 or 88.90 3-1/2
95, or 95.25 3-3/4
102, or 101.60 4
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CONVERSION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS
(GALVANIZED)

METRIC THICKNESS EQUIVALENT US METRIC THICKNESS EQUIVALENT

SHOWN ON THE PLANS STANDARD GAGE || SHOWN ON THE PLANS GALVANIZED

SHEET GAGE

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
4,55 0.1793 2.372 0.0934
4,18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 || 0 e e
0.61 00239 || 0 e e
0.53 0.0209 || 0 e s
0.45 0.0179 || e e
0.42 00164 || 0 e e
0.38 0.0149 || 0 e s
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CONVERSION TABLE FOR WIRE

METRIC THICKNESS EQUIVALENT USA STEEL
SHOWN ON THE PLANS WIRE THICKNESS GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
CONVERSION TABLE FOR PIPE PILES
METRIC SIZE EQUIVALENT IMPERIAL SIZE
SHOWN ON THE PLANS
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP559 x T NPS 22 x T"
PP610X T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP762xT NPS30x T"
PP813xT NPS 32 x T"
PP 864 x T NPS 34 x T"
PP9O14 x T NPS 36 x T"
PP965 x T NPS 38 x T"
PP1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in inches (T") represents an exact conversion of
the metric thickness in millimeters (T).
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CONVERSION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM EQUIVALENT NOMINAL
DRESSED DRY, DRESSED GREEN, US SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS inch x inch
mm X mm mm X mm
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
CONVERSION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, EQUIVALENT
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE IMPERIAL SIZE
PLANS
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2,51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4,11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19
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CONVERSION TABLE FOR IRRIGATION COMPONENTS

METRIC EQUIVALENT NOMINAL
WATER METERS, TRUCK US SIZE
LOADING STANDPIPES, inch
VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)
mm
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16
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8-1.02 APPROVED TRAFFIC PRODUCTS

The Department maintains the following list of Approved Traffic Products. The Engineer shall not be precluded from
sampling and testing products on the list of Approved Traffic Products.

The manufacturer of products on the list of Approved Traffic Products shall furnish the Engineer a Certificate of
Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for each type of traffic product supplied.

Signing and delineation materials and products shall not be used in the work unless the material or product is on the list
of Approved Traffic Products.

Materials and products may be added to the list of Approved Traffic Products if the manufacturer submits a New Product
Information Form to the New Product Coordinator at the Transportation Laboratory. Upon a Departmental request for
samples, sufficient samples shall be submitted to permit performance of required tests. Approval of materials or products
will depend upon compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective

Apex, Model 921 (100 mm x 100 mm)

Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)

Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

COowm>

Retroreflective With Abrasion Resistant Surface (ARS)

Ray-O-Lite "AA" ARS (100 mm x 100 mm)
Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

Ow>

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

COowm>

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

@ >

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Apex Universal (Ceramic)

Apex Universal, Model 929 (ABS)

Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Alpine Products, D-Dot (ABS)

Road Creations, Model RCB4NR (Acrylic)

IOMMUO®>

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

moow>
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Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIALS
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Swarco Industries, "Director 35" (For transverse application only)

Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series A320 Bisymetric (For use on low-volume roadways only)

3M, "Stamark™ Series A420, A440, N420, and N440 (For transverse application only)

@MmMoOOwP

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

3M, "Stamark," Series A620

3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)

moow>
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Preformed Thermoplastic (Heated in place)

Flint Trading, "Premark" and "Premark 20/20 Flex"
Pavemark, "Hotape"

w >

Removable Traffic Paint
A. Belpro, Series 250/252 and No. 93 Remover

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

A. Carsonite, Curve-Flex CFRM-400

B. Carsonite, Roadmarker CRM-375

C. Davidson Plastics, "Flexi-Guide Models 400 and 566"

D. FlexStake, Model 654TM

E. GreenLine Models HWD1-66 and CGD1-66

F. J. Miller Industries, Model JMI-375 (with soil anchor)
Special Use Flexible Type, 1700 mm

A. Carsonite, "Survivor" with 450 mm U-Channel base

B. FlexStake, Model 604

C. GreenLine Models HWD and CGD (with 450 mm U-Channel base)

D. Safe-Hit with 200 mm pavement anchor (SH248-GP1)

E. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)
Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, "Masterflex" Model MF-180EX-48

B. Carsonite, "Super Duck II"

C. FlexStake, Surface Mount, Models 704 and 754TM
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CHANNELIZERS

CTIEMMOUOW

Surface Mount Type, 900 mm

Bent Manufacturing Company, "Masterflex" Models MF-360-36 (Round) and MF-180-36 (Flat)
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, Super Duck Il Model SDCF203601MB "The Channelizer"

Davidson Plastics, Flex-Guide Models FG300LD and FG300UR

FlexStake, Surface Mount, Models 703 and 753TM

GreenLine, Model SMD-36

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)

The Line Connection, "Dura-Post" Model DP36-3C (Temporary)

Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)

A
B.
C.
D.

Bent Manufacturing Company "T-Top"
Plastic Safety Systems "Navigator-42"
Roadmaker Company "Stacker"
TrafFix Devices "Grabber"

OBJECT MARKERS

moow>
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Type "K", 450 mm

Carsonite, Model SMD-615

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

Type "K-4", 450-600 mm

(Shown as Type "Q" in the Traffic Manual)

Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS

Owp
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Impactable Type

ARTUK, "FB"
Davidson Plastics, Model PCBM-12
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Non-Impactable Type

ARTUK, JD Series

Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
Stimsonite, Model 967LS

Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)

A
B.

Duraflex Corp., "Railrider"
Davidson Plastics, "Mini" (75 mm x 254 mm)
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CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic. When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16
B. Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied to a vertical surface. Top of reflective element at 1200 mm)
A. Davidson Plastics, PCBM S-36

GUARD RAILING DELINEATOR
(Top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

Carsonite, Model 427

Davidson Plastics FG 427 and FG 527
FlexStake, Model 102 GR

GreenLine GRD 27

J. Miller Model JIMI-375G

Safe-Hit, Model SH227GRD

mmoowp

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

3M, High Intensity

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, AR-1000 Abrasion Resistant Coating
Stimsonite, Series 6200 (For rigid substrate devices only)

TmMooOwy

Traffic Cones, 330 mm Sleeves
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A. 3M Series 3840
B. Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"
Barrels and Drums
A. Reflexite, "Super High Intensity” or "High Impact Drum Sheeting"
B. 3M Series 3810
Barricades: Type I, Engineering Grade
A. American Decal, Adcolite
B. Auvery Dennison, 1500 and 1600
C. 3M, Scotchlite, Series CW
Barricades: Type 11, Super Engineering Grade
A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite Type Il
C. Nikkalite 1800 Series
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Signs: Type |1, Super Engineering Grade
Avery Dennison, "Fasign™ 2500 Series
Kiwalite, Type Il

Nikkalite 1800 Series

Ow>»

Signs: Type 111, High-Intensity Grade

3M Series 3800
Nippon Carbide, Nikkalite Brand Ultralite Grade Il

w >

Signs: Type 1V, High-Intensity Prismatic Grade
A. Stimsonite Series 6200

Signs: Type VII, High-Intensity Prismatic Grade
A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

A. Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)
B. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum
Fiberglass Reinforced Plastic (FRP)

Sequentia, "Polyplate"
Fiber-Brite

w >

SECTION 8-2. (BLANK)
SECTION 8-3. WELDING

8-3.01 WELDING ELECTRODES

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.

SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists, in general, of clean and paint structural steel at locations shown on the plans at the
following structure:

PORT OF OAKLAND CONNECTOR VIADUCT
Bridge Number 33-612E
A concrete deck on welded steel composite girders structure.

SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.
Attention is directed to "Maintaining Traffic" of these special provisions.
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10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution,” of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and
including the date of advertisement of the project, hereafter referred to as the "Handbook." Copies of the Handbook may be
obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal
Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

Copies of the Handbook are also available for review at the Office of the Construction Duty Senior, 111 Grand Avenue,
Oakland, CA 94612. Please call (510) 286-5209 to reserve a copy of the Handbook at least 24 hours in advance.

The Contractor shall know and fully comply with the applicable provisions of the Handbook and Federal, State, and local
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance
with the applicable provisions of the Handbook and Federal, State, and local regulations. For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. |If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities,” of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract. The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution,"” of the Standard
Specifications, the requirements in the Handbook, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.

Within 15 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer.
The Engineer will have 7 days to review the WPCP. If revisions are required, as determined by the Engineer, the Contractor
shall revise and resubmit the WPCP within 7 days of receipt of the Engineer's comments. The Engineer will have 7 days to
review the revisions. Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the
required changes shall be submitted to the Engineer. Minor changes or clarifications to the initial submittal may be made and
attached as amendments to the WPCP. In order to allow construction activities to proceed, the Engineer may conditionally
approve the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.
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The WPCP shall incorporate control measures in the following categories:

Soil stabilization practices;

Sediment control practices;

Sediment tracking control practices;

Wind erosion control practices; and

Nonstorm water management and waste management and disposal control practices.

moow>

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.

The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the
above categories. The special minimum requirements listed below supersede the minimum requirements listed in the
Handbook for the same category. When minimum requirements are listed for any category, the Contractor shall incorporate
into the WPCP, and implement on the project, one or more of the listed minimum controls required in order to meet the
pollution control objectives for the category. In addition, the Contractor shall consider other control measures presented in
the Handbook and shall incorporate into the WPCP and implement on the project the control measures necessary to meet the
objectives of the WPCP. The Contractor shall document the selection process in conformance with the procedure specified
in the Handbook. The following special minimum requirements are established:

Category Minimum Requirement(s)
Non-Strom Water Discharges Spill Prevention and Control Material Delivery
and Waste Management and Storage Material Use
Structure Construction and Painting

The WPCP shall include, but not be limited to, the following items as described in the Handbook:

Project description and Contractor's certification;

Project information;

Pollution sources, control measures, and water pollution control drawings; and
Amendments, if any.

COowm>

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer. The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges. Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively. Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP. Amendments shall be dated and attached to the on-
site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures. Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications. Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the winter season, defined as between October 1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the winter season.
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Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 1.0 hectare. The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit. The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation. A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site. A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control
measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A current
inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the winter season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day. The weather forecast shall be monitored by the Contractor on a daily basis. The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WPCP for sediment tracking, wind erosion, nonstorm water management, and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP. The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately. One copy of each site
inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;

B. After all precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24-hour intervals during extended precipitation events; and

D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract. The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.
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10-1.03 COOPERATION

Attention is directed to Section 7-1.14, "Cooperation,” and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

In the event of a loss caused to the Contractor due to unnecessary delays or failure to finish the work within the time
specified for completion caused by another contractor under contract with the Department performing work for the State, the
State will reimburse the delayed contractor in conformance with the provisions in Section 8-1.09 "Right of Way Delays," of
the Standard Specifications. Deductions will be made from moneys due or that may become due the contractor causing the
loss or delay.

It is anticipated that work by another contractor (Contract No. 04-254404 to Replace Bridge in Alameda County on
Route 80 ,KP 5.0 to KP_5.7 ) may be in progress adjacent to or within the limits of this project during progress of the
work on this contract.

10-1.04 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities,” and Section 15, "Existing Highway
Facilities," of the Standard Specifications

10-1.05 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.06 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Approved Traffic Products" of these special provisions. Type Il retroreflective
sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate Regional Notification Center for Operators of Subsurface Installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
Regional Notification Centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Approved Traffic Products” of these special provisions.

In addition to the signs shown on the plans, the following described signs shall be furnished and placed:

A. A portable 1200 mm X 1200 mm C23 (Road Work Ahead) sign shall be furnished and placed at locations where
traffic approaches a bridge that has work underway. The signs shall conform to the provisions in Section 12-3.06,
"Construction Area Signs," of the Standard Specifications. An orange, fluorescent orange, or red flag, not less than
400 mm square, shall be attached to each sign. The exact location of the signs will be determined by the Engineer.
The signs shall be maintained in place when cleaning and painting operations are being performed and shall be
removed at the end of each day's work.

B. Separate individual signs, each approximately 1.2 m square with the words "CLEANING AND PAINTING
OPERATIONS" in black letters approximately 100 mm high and the Contractor's name, address, and telephone
number, on an orange background, shall be furnished and placed. The signs shall be in place when cleaning and
painting operations are under way and shall be placed near each of the C23 (Road Work Ahead) signs.

Full compensation for furnishing, placing, maintaining, and removing the signs as specified in the preceding paragraph
shall be considered as included in the prices paid for the various contract items of work and no separate payment will be
made therefor.
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10-1.07 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience,” 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety"” of these special provisions
and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except
for work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during
the hours shown for lane closures.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. All other modifications will be made by contract change order.
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Chart No. 1
Multilane Lane Requirements

Location: SB 1-880 - At Port of Oakland Connector Viaduct Direction: Southbound
am. | p.m.
FROM HOUR TO HOUR 1212 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 111(1)1(1 111(1]1]1
Fridays 111(1)1(1 111(1]1
Saturdays I I A O I R 1)1
Sundays 111(1)1(1 1)1
Day before designated legal holiday| 1 {1]|1(1]1 1 1)1
Designated legal holidays 1111|111 j1(1 1)1
Legend:
1 | One lane open in direction of travel
No lane closure allowed
REMARKS:
Chart No. 2
Multilane Lane Requirements
Location: SB 1-880 Connector-from Eastbound 1-80 (Bay Bridge) Direction: Southbound
am. | p.m.

FROM HOUR TO HOUR 1212 3 4567891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 111111111 1
Fridays 11111111
Saturdays 1]1(1(1(1)1f1)1
Sundays 111(1(1(1 1 1 1)1
Day before designated legal holiday| 1 (1| 11|11
Designated legal holidays 1j1(1f1)1(1(1|1|1 1)1

Legend:
1 | One lane open in direction of travel

No lane closure allowed

REMARKS:
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Chart No. 3
Multilane Lane Requirements

Location: NB 1-880 Connector- to Westbound 1-80 (Bay Bridge) Direction: Northbound
a.m. | p.m.
FROM HOUR TO HOUR 1212 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 111(1]1(1 111(1]1]1
Fridays 111(1)1(1 1
Saturdays 1111|1111 1
Sundays 1({1]1)1|1 1(1 1{1]1
Day before designated legal holiday|1(1]|1(1|1 1
Designated legal holidays 1j1(1)1|2)1(1)1(1 1111
Legend:
1 | One lane open in direction of travel
No lane closure allowed
REMARKS:
Chart No. 4
Multilane Lane Requirements
Location: EB West Grand Avenue Viaduct - East of Maritime St. Direction: Eastbound
a.m. | p.m.

FROM HOUR TO HOUR 121 23 4567 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 1)1 1(1)1 1
Fridays 1(1 1111
Saturdays 111(11)1)11
Sundays 1(1 1111 1 1({1
Day before designated legal holiday| 1| 1 1({1(1
Designated legal holidays 1)1 1(1)1 1)1

Legend:
1 | One lane open in direction of travel

No lane closure allowed

REMARKS:
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Chart No. 5
Multilane Lane Requirements

Location: WB West Grand Avenue Viaduct - East of Maritime St. Direction: Westbound
a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 891011121 2 3 456 7 8 9101112
Mondays through Thursdays 1)1 1(1)1 1
Fridays 111 1(1)1
Saturdays 1j1(11)1|1(1(1j1(1
Sundays 1(1 1111 1 1 1({1
Day before designated legal holiday| 1 | 1 1(1)1
Designated legal holidays 1)1 1(1)1(1)1(1]1 1)1
Legend:
1 | One lane open in direction of travel
No lane closure allowed
REMARKS:
Chart No. 6
Multilane Lane Requirements
Location: SB 1-880 - At Port of Oakland Connector Viaduct Direction: Southbound
a.m. | p.m.

FROM HOUR TO HOUR 121 23 4567 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 1)1 111 111(1]1]1
Fridays 1(1 1)1 1(1

Saturdays 111(11)1(1 1)1

Sundays 1)1 111 1)1

Day before designated legal holiday| 1| 1 1(1 1 1)1
Designated legal holidays 1(1 111(1|1]1|1 1{1]1

Legend:
1 | Freeway may be closed

No Freeway closure allowed

REMARKS: See Detour Plan #1
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Chart No. 7
Multilane Lane Requirements

Location: EB West Grand Avenue Viaduct - East of Maritime St. Direction: Eastbound
a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 891011121 2 3 456 7 8 9101112
Mondays through Thursdays 1)1 1(1)1 1
Fridays 111 1(1)1
Saturdays 1j1(11)1|1(1(1j1(1
Sundays 1(1 1111 1 1 1({1
Day before designated legal holiday| 1 | 1 1(1)1
Designated legal holidays 1)1 1(1)1(1)1(1]1 1)1
Legend:
1 | Street may be closed
No Street closure allowed
REMARKS: See Detour Plan #2
Chart No. 8
Multilane Lane Requirements
Location: WB West Grand Avenue Viaduct - East of Maritime St. Direction: Westbound
a.m. | p.m.

FROM HOUR TO HOUR 121 23 4567 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 1)1 111 111(1]1]1
Fridays 1(1 1)1 1

Saturdays 111(11)1(1 1

Sundays 1)1 111 1)1 1111

Day before designated legal holiday| 1| 1 1(1 1
Designated legal holidays 1(1 111(1|1]1|1 1{1]1

Legend:
1 | Street may be closed

No Street closure allowed

REMARKS: See Detour Plan #3
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10-1.08 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions. The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector
lanes, within a single traffic control system.

CLOSURE SCHEDULE

The Contractor shall submit a written schedule of planned closures for each week period, defined as Friday through the
following Thursday. The Closure Schedule shall show the locations and times when the proposed closures are to be in effect
and a contingency plan that addresses handling public traffic if a closure is not reopened by the specified time. Closure
schedule request forms are available for this purpose. Closure schedules submitted with incomplete, unintelligible or
inaccurate information will be returned for correction. The Contractor will be notified of disapproved closures or closures
that require coordination with other parties as a condition of approval. Amendments to the Closure Schedule, including
adding additional closures, shall be submitted to the Engineer, in writing, at least 3 working days in advance of a planned
closure. Approval of amendments to the Closure Schedule will be at the discretion of the Engineer. The Contractor shall
confirm, in writing, scheduled closures at least 3 working days prior to the date on which the closure is to be made. Approval
or denial of scheduled closures will be made not less than 2 working days prior to the date on which the closure is to be
made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the next working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future
closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or reject the
Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of work
resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of delay in the Contractor's operations due to the following conditions, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions,
and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of Section
8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in
Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and planned closures are within the time frame allowed for
closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

If the Engineer directs the Contractor to remove a closure prior to the time designated in the approved Closure Schedule,
delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays,” and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09.

Attention is directed to "Railroad Relations and Insurance” of these special provisions regarding occupancy of the
Railroad Right of Way.

The Contractor shall close the lane in conformance with the provisions in "Traffic Control System™ of these special
provisions before occupying the portion of the bridge roadway.

At the close of each day's work when operations are not in progress, obstructions shall be removed and the roadway left
clear and unobstructed for the free passage of public traffic. Loose blasting material shall be removed from the traveled way
before the area is opened to public traffic.
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Supply lines may be laid along the top of curbs adjacent to railing posts, provided the supply lines do not interfere with
public traffic. These lines shall be removed when work is not in progress.

10-1.09 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining or removing components when operated within a stationary lane closure shall only display the caution display
mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing arrow sign
shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic
control system and shall be in place before a lane closure requiring its use is completed.

The 150-m section of lane closure, shown along lane lines between the 300-m lane closure tapers on the plans entitled
"Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and
Complete Closures on Freeways and Expressways" shall not be used.

The traffic cones shown to be placed transversely across closed traffic lanes and shoulders on the plans entitled "Traffic
Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and Complete
Closures on Freeways and Expressways" shall not be placed.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations designated by the Engineer within the limits of the highway right of way.

Full compensation for providing the traffic control system shown on the plans (including signs) shall be considered as
included in the contract prices paid for the various items of work and no separate payment will be made therefor.

10-1.10 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the
plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable
message signs.

10-1.11 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", and "Order of Work" of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.
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MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite I11 Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite Il Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive,
Chicago, IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

B. Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road,
Wauconda, IL 60084, Telephone 1-800-426-0839, FAX 1-847-487-9820.

1.. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

C. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
Telephone 1-949-361-5663, FAX 1-949-361-9205.

1. Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA 95112, Telephone 1-408-287-4303, FAX
1-408-287-1929.
2. Statewide Safety, P.O. Box 1440, Pismo Beach, CA 93448, Telephone 1-800-559-7080, FAX 1-805-929-5786.

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

MEASUREMENT AND PAYMENT

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.
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10-1.12 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities,” of the Standard Specifications and these special provisions.

Plans of the existing bridges may be requested by fax from the Division of Structure Maintenance and Investigations,
1801 30th Street, Sacramento, CA, Fax (916) 227-8357.

The existing paint systems on Bridge Number 33-0621E "NC" line and "SC" line consist of inorganic zinc coating which
contains lead, cadmium, and metallic zinc. Four samples of the existing inorganic zinc coating on the "NC" line and four
samples of the existing inorganic zinc coating on the "SC" line were analyzed for the amount of lead, cadmium, and metallic
zinc. The average results of the samples from the "NC" line are 65 ppm of lead, 5.5 ppm of cadmium, and 57.3% of metallic
zinc. The average results of the samples from the "SC" line are 34 ppm of lead, 4.9 ppm of cadmium, and 57.8% of metallic
zinc. There is no warranty of these results representing any locations of the entire existing paint system. Any work that
disturbs the existing paint system will expose workers to health hazards related to these materials and will (1) produce debris
containing heavy metal in amounts that exceed the thresholds established in Titles 8 and 22 of the California Code of
Regulations or (2) produce toxic dust and fumes when disturbed or heated. All debris produced when the existing paint
system is disturbed shall be contained.

DEBRIS CONTAINMENT AND COLLECTION PROGRAM

Prior to starting work, the Contractor shall submit a debris containment and collection program to the Engineer in
conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, for debris
produced when the existing paint system is disturbed. The program shall identify materials, equipment, and methods to be
used when the existing paint system is disturbed and shall include working drawings of any containment system, loads
applied to the bridge by any containment structure, and provisions for ventilation and air movement for visibility and worker
safety.

If the measures being taken by the Contractor are inadequate to provide for the containment and collection of debris
produced when the existing paint system is disturbed, the Engineer will direct the Contractor to revise the operations and the
debris containment and collection program. The directions will be in writing and will specify the items of work for which the
Contractor's debris containment and collection program are inadequate. No further work shall be performed on the items
until the debris containment and collection programs are adequate and, if required, a revised program has been approved for
the containment and collection of debris produced when the existing paint system is disturbed.

The Engineer will notify the Contractor of the approval or rejection of any submitted or revised debris containment and
collection program within 2 weeks of submittal of the Contractor's program or revised program.

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or revised
debris containment and collection program, nor for any delays to the work due to the Contractor's failure to submit acceptable
programs.

SAFETY AND HEALTH PROVISIONS

Attention is directed to Section 7-1.06, "Safety and Health Provisions," of the Standard Specifications. Work practices
and worker health and safety shall conform to the Construction Safety Orders Title 8, of the California Code of Regulations
including Section 1532.1, "Lead.”

The Contractor shall furnish the Engineer a written Code of Safe Practices and shall have an Injury and Iliness
Prevention Program and a Hazard Communication Program in conformance with the provisions of Construction Safety
Orders 1509 and 1510.

Prior to starting work that disturbs the existing paint system and at such times when revisions to the program are required
by Section 1532.1, "Lead," the Contractor shall submit the compliance programs required in subsection (e)(2), "Compliance
Program," of Section 1532.1, "Lead," of the Construction Safety Orders to the Engineer in conformance with the provisions
in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. The compliance programs shall include all
of the elements specified in subsections (e)(2)(B) and (e)(2)(C) of Section 1532.1, "Lead." Approval of the compliance
programs by the Engineer will not be required. The compliance programs shall be approved and signed by a Certified
Industrial Hygienist (CIH) who is certified in comprehensive practice by the American Board of Industrial Hygiene (ABIH).
Copies of all air monitoring or jobsite inspection reports made in accordance with the lead compliance programs and
subsections (e)(2)(C) of Section 1532.1, "Lead," including those made by or under the direction of the CIH in conformance
with Section 1532.1, "Lead," shall be furnished to the Engineer within 10 days after date of monitoring or inspection.
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DEBRIS HANDLING

Debris produced when the existing paint system is disturbed shall not be temporarily stored on the ground. Debris
accumulated inside the containment system shall be removed before the end of each work shift. Debris shall be stored in
approved leak proof containers and shall be handled in such a manner that no spillage will occur.

Disposal of debris produced when the existing paint system is disturbed shall be performed in conformance with all
applicable Federal, State and Local hazardous waste laws. Laws that govern this work include:

A. Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act).

B. Title 22; California Code of Regulations, Chapter 30 (Minimum Standard for Management of Hazardous and
Extremely Hazardous Materials).

C. Title 8, California Code of Regulations.

Except as otherwise provided herein, debris produced when the existing paint system is disturbed shall be disposed of by
the Contractor at an approved Class 1 disposal facility in conformance with the requirements of the disposal facility operator.
The debris shall be hauled by a transporter currently registered with the California Department of Toxic Substances Control
using correct manifesting procedures and vehicles displaying current certification of compliance. The Contractor shall make
all arrangements with the operator of the disposal facility and perform any testing of the debris required by the operator.

At the option of the Contractor, the debris produced when the existing paint system is disturbed may be disposed of by
the Contractor at a facility equipped to recycle the debris, subject to the following requirements:

A. Copper slag abrasive blended by the supplier with a calcium silicate compound shall be used for blast cleaning.

B. The debris produced when the existing paint system is disturbed shall be tested by the Contractor to confirm that the
solubility of the heavy metals is below regulatory limits and that the debris may be transported to the recycling
facility as a non-hazardous waste.

C. The Contractor shall make all arrangements with the operator of the recycling facility and perform any testing of the
debris produced when the existing paint system is disturbed that is required by the operator.

CONTAINMENT SYSTEM

The containment system shall consist of, at the option of the Contractor, (1) a ventilated containment structure, (2)
vacuum shrouded surface preparation equipment and drapes, tarps or other materials, or (3) equivalent containment system.
The containment system shall contain all water, resulting debris, and visible dust produced when the existing paint system is
disturbed.

The containment system shall provide the clearances specified under "Maintaining Traffic" of these special provisions,
except that when no clearances are specified, a vertical clearance of 4.6 m and a horizontal clearance of 9.8 m shall be
provided for the passage of public traffic.

Falsework or supports for the ventilated containment structure shall not extend below the vertical clearance level nor to
the ground line at any location within the roadbed.

The containment system shall provide the minimum clearances as required under "Relations with Railroad Company" of
these special provisions for the passage of railroad traffic.

The ventilated containment structure shall conform to the provisions for falsework in Section 51-1.06, "Falsework," of
the Standard Specifications.

The minimum total design load of the ventilated containment structure shall consist of the sum of the dead and live
vertical loads. Dead load shall consist of the actual load of the ventilated containment structure. Live loads shall consist of a
uniform load of not less than 2160 Pa, which includes 960 Pa of sand load, applied over the area supported, and in addition, a
moving 4.5 kN concentrated load shall be applied to produce maximum stress in the main supporting elements. Assumed
horizontal loads need not be included in the design of the ventilated containment structure.

The ventilated containment structure shall be supported with either rigid or flexible supports. The rigid or flexible
containment materials on the containment structure shall retain air borne particles but may allow air flow through the
containment materials. Flexible materials shall be supported and fastened to prevent escape of abrasive and blast materials
due to whipping from traffic or wind and to maintain the clearances.

All mating joints between the ventilated containment structure and the bridge shall be sealed. Sealing may be by
overlapping of seams when using flexible materials or by using tape, caulking, or other sealing measures.

Multiple flap overlapping door tarps shall be used at entry ways to the ventilated containment structure to prevent dust or
debris from escaping.

Baffles, louvers, flapper seals or ducts shall be used at make-up air entry points to the ventilated containment structure to
prevent escape of abrasives and resulting surface preparation debris.

The ventilated containment structure shall be properly maintained while work is in progress and shall not be changed
from the approved working drawings without prior approval of the Engineer.
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The ventilation system in the ventilated containment structure shall be of the forced input air flow type with fans or
blowers.

Negative air pressure shall be employed within the ventilated containment structure and will be verified by visual
methods by observing the concave nature of the containment materials while taking into account wind effects or by using
smoke or other visible means to observe air flow. The input air flow shall be properly balanced with the exhaust capacity
throughout the range of operations.

The exhaust air flow of the ventilation system in the ventilated containment structure shall be forced into dust collectors
(wet or dry) or bag houses.

PROTECTIVE WORK CLOTHING AND HYGIENE FACILITIES

Wherever there is exposure or possible exposure to heavy metals or silica dust at the bridge site, the Contractor shall, for
not more than 3 State personnel: (1) furnish, clean, and replace protective work clothing and (2) provide access to hygiene
facilities. The furnishing, cleaning, and replacement of protective work clothing and hygiene facilities shall conform to the
provisions of subsections (g), "Protective work clothing and equipment,” and (i), "Hygiene facilities and practices,” of
Section 1532.1, "Lead,"” of the Construction Safety Orders.

The protective work clothing and access to hygiene facilities shall be provided during exposure or possible exposure to
heavy metals or silica dust at the bridge site and application of the undercoats of paint.

Protective work clothing and hygiene facilities shall be inspected and approved by the Engineer before being used by
State personnel.

The protective work clothing shall remain the property of the Contractor at the completion of the contract.

PAYMENT

Full compensation for the containment system, protective work clothing and access to hygiene facilities for State
personnel, and handling of debris produced when the existing paint system is disturbed, including testing, hauling, treatment,
disposal fees and local taxes, shall be considered as included in the contract lump sum price paid for clean structural steel
(existing bridge) elsewhere in these special provisions, and no additional compensation will be allowed therefor.

10-1.13 CLEAN AND PAINT EXISTING STRUCTURAL STEEL

Exposed metal , including web stiffeners, anchorages, and flanges, of the existing structure, Port of Oakland Connector
Viaduct, Bridge Number 33-612E, shall be cleaned and painted as indicated on the contract plans in conformance with the
provisions in Section 59-2, "Painting Structural Steel," and Section 91, "Paint," of the Standard Specifications and these
special provisions.

The existing paint systems consist of materials listed in "Existing Highway Facilities" of these special provisions.

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraph after the first
paragraph:

e Unless otherwise specified, painting Contractors or subcontractors shall be required to have the following
certifications from the "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting
Council), prior to performing the work:

A. For cleaning and painting of structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors" (SSPC-QP 1).

B. For the removal of paint from structural steel, certification in conformance with the requirements in
Qualification Procedure No. 2, "Standard Procedure For Evaluating The Qualifications of Painting Contractors
To Remove Hazardous Paint" (SSPC-QP 2).

C. For cleaning and painting of structural steel in a permanent painting facility, certification in conformance with
the requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop
Painting Contractors" (SSPC-QP 3). The AISC's Sophisticated Paint Endorsement (SPE) quality program will
be considered equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning,"” of the Standard Specifications is amended to read:

« Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements
in Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective
Coatings." Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than
35 pum as measured in conformance with the requirements in ASTM Designation: D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:
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. Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in
conformance with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the
"SSPC: The Society for Protective Coatings." Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

e The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness
gage in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective
Coatings."

CLEANING

Exposed metal surfaces required to be painted as indicated in these special provisions and on the contract plans shall be
high pressure fresh water washed.

Avreas containing rust or other foreign substances that are not removed by high pressure fresh water washing, and which
would hinder the bonding of new paint, shall be hand cleaned as required in Section 59-2.06, "Hand Cleaning,” of the
Standard Specifications. Hand cleaning shall not be performed until the surfaces are thoroughly dry.

PAINTING

The paints to be applied to the existing metal surfaces, the minimum number of coats, and the total dry film thickness
shall conform to the following requirements:

A. Precede each specified undercoat by a stripe coat on all edges, corners, seams, crevices, interior angles, junctions of
joining members, weld lines, and similar surface irregularities. This stripe coat shall be of sufficient thickness to
completely hide the surface being covered and shall be followed as soon as practical by the application of the full
undercoat to its specified thickness.

B. The undercoat shall be applied within 48 hours following the high pressure fresh water washing and hand cleaning.
All exposed surfaces of existing structural steel to be painted as indicated in these special provisions and on the
contract plans shall receive the following full undercoat paint and finish coat paint:

1. Undercoat paint conforming to the requirements for Red Primer Paint- Waterborne, Formula PWB 142, shall be
applied in one or more applications, to a dry film thickness of not less than 50 um nor more than 100 pm.

2. First finish coat paint conforming to the requirements for Contrast Gray Finish Paint-Waterborne, Formula
PWB 164B, tinted to match Federal color series 595B number 36628, shall be applied in one or more
applications to a dry film thickness of not less than 40 um nor more than 75 pm.

3. Second finish coat paint conforming to the requirements for Concrete Gray Finish Paint-Waterborne, Formula
PWB 164B, tinted to match Federal color series 595B number 26408, shall be applied in one or more
applications to a dry film thickness of not less than 40 um nor more than 75 pum.

A minimum of 12 hours drying time shall be allowed before applying the succeeding undercoat or finish coat.
The total dry film thickness of new paint on metal surfaces to be painted as indicated on the contract plans shall be not
less than 130 um nor more than 250 pm.

PAYMENT

High pressure fresh water washing and hand cleaning of exposed metal surfaces of existing structural steel to be painted
will be paid for at a lump sum price for clean structural steel (existing bridge).

The contract lump sum price paid for clean structural steel (existing bridge) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in steam cleaning, high
pressure fresh water washing and hand cleaning of exposed metal surfaces of existing structural steel, complete in place, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Under coat painting and finish coat painting of exposed surfaces of existing structural steel will be paid for at a lump
sum price for paint structural steel (existing bridge).

The contract lump sum price paid for paint structural steel (existing bridge) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in under coat painting
and finish coat painting the exposed surfaces of existing structural steel, complete in place, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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SECTION 11. MODIFIED STANDARD SPECIFICATION SECTIONS
SECTION 11-1. (BLANK)
SECTION 11-2. (BLANK)
SECTION 12. (BLANK)
SECTION 13. RELATIONS WITH RAILROAD COMPANY

13-1.01 GENERAL.

The Contractor's attention is directed to the tracks and Right-of-Way of the Burlington Northern Santa Fe
Railway Company and The Oakland Terminal Railway, hereinafter referred to as "Railroad," at the Port of
Oakland Viaduct, off State Route 880 in Alameda County within the limits of the project.

In accordance with the provisions in Section 7-1.12, "Responsibility for Damage," of the Standard
Specifications, the Contractor shall be responsible for all damages to Railroad track, appurtenances and facilities
thereto and to Railroad equipment operating on such track, resulting from the Contractor's operations.

The Contractor shall conduct all work in such a manner so as to prevent any debris from falling on Railroad
tracks.

Before commencing work under the Bridge Number 33-612E, near or directly above the Railroad tracks, the
Contractor shall request a Railroad track warrant from the Oakland Terminal Railway’s office at 2001 Engineers
Road, Oakland, California 94607. The Railroad track warrant removes the track from service for the protection
and safety of all concerned. The Oakland Terminal Railway contact person is Phil Copple or Joseph R. Pattison.
The telephone number is 510-832-8464 and the Fax number is 510-663-9310. All requests for Railroad track
warrants shall be made in person at The Oakland Terminal Railway's office at the above address.

The Contractor shall not install any work equipment on Railroad tracks or between rails. The Contractor's
operations shall be limited to cleaning and painting directly above the Railroad tracks. Upon request by the
Railroad, the Contractor shall clear the project work zone directly above the Railroad tracks immediately to allow
Railroad safe use of the tracks.
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